

**MEMORANDUM OF UNDERSTANDING
BETWEEN THE
SOUTH COAST AIR QUALITY MANAGEMENT DISTRICT AND
THE SOUTHERN CALIFORNIA ASSOCIATION OF GOVERNMENTS
FOR PREPARATION AND IMPLEMENTATION OF REVISIONS TO THE
SOUTH COAST AIR QUALITY MANAGEMENT PLAN**

This Memorandum of Understanding ("MOU") is entered into by and between the South Coast Air Quality Management District ("District") and the Southern California Association of Governments ("SCAG") this 12th day of April, 1996.


I. General Conditions

- A. Term. The term of the MOU shall commence on April 15, 1996 and terminate only by the mutual agreement of the District and SCAG, or as otherwise modified by applicable federal or state statutes or regulations.
- B. Coordinating Committee. The District Board and the SCAG Regional Council shall each appoint three members to a Coordinating Committee. The Coordinating Committee shall review the progress of plan development and shall act as the Coordinating Committee to resolve conflicts as set forth in Appendix B attached hereto. The Coordinating Committee shall meet at least quarterly and dates of these be included in schedules provided for in Appendix A.
- C. Retention of Rights. No provision of the MOU shall be deemed to be a waiver of any rights or remedies either party may have pursuant to state or federal law.
- D. Funding. SCAG and the District shall each be responsible for developing their own funding sources to accomplish their respective duties and actions under the MOU.
- E. Modification of Procedures. The Coordinating Committee may modify procedures specified in paragraphs A and D of Appendix B, attached hereto, in the event of time constraints, in order to expeditiously resolve a conflict in the Plan development or submittal process.

II. Plan Revision Process

- A. Plan revisions shall be prepared and implemented by the parties in accordance with the provisions of Appendix A attached hereto. The designated "lead agency" shall have primary responsibility for development of products.


SOUTH COAST AIR QUALITY
MANAGEMENT DISTRICT


Jon Mikels, Chairman

Attest:


James M. Lents
Executive Officer


APPROVED AS TO FORM


Peter M. Greenwald
District Counsel


SOUTHERN CALIFORNIA
ASSOCIATION OF GOVERNMENTS


Bob Buster, President

Attest:


Mark Pisano
Executive Director

APPROVED AS TO FORM


Helene V. Smookler
SCAG Legal Counsel

APPENDIX A

SCHEDULE FOR 1997 AQMP, PM10 SIP AND RELATED TASKS

<i>DATE</i>	<i>ACTIVITY/PRODUCT</i>	<i>AGENCY</i>
September 1995 (completed)	Joint SCAG/SCAQMD staff meeting.	SCAG/SCAQMD
September 1995 (completed)	Meetings to develop refinements to truck VMT.	SCAG/SCAQMD /ARB
November 1995 (completed)	Draft socio-economic forecasts for 1994.	SCAG
November 1995 (completed)	Joint SCAG/SCAQMD staff meeting.	SCAG/SCAQMD
November 1995 (ongoing)	Identify Rule 2202 and ISR benefits.	SCAG/SCAQMD
November 1995 (ongoing)	Discussions on feasibility of quantifying and controlling Stage I and attainment exceedances.	SCAG
November/ De- cember 1995 (ongoing)	Preliminary market incentives strategy and funding implications (REACH).	SCAG/SCAQMD
January 1996 (completed)	Weekend VMT inventory methodology.	SCAQMD/SCAG
January 1996 (completed)	Joint SCAG/SCAQMD staff meeting.	SCAG/SCAQMD
February 1996 (completed)	Refine methodology to address TCM1.	SCAG
February 1996 (completed)	Draft socio-economic data for 1990 and 1994, and socio-economic forecasts for 2000, 2010, & 2020.	SCAG
February 1996 (completed)	Link node VMT and gridded DTIM emis- sions for 1990 and 1994.	SCAG
February/March 1996	Initial REMI inputs. Cost by control mea- sure; breakdown by County, period.	SCAG/SCAQMD

SCHEDULE FOR 1997 AQMP, PM10 SIP AND RELATED TASKS

<i>DATE</i>	<i>ACTIVITY/PRODUCT</i>	<i>AGENCY</i>
March 1996	Joint SCAG/SCAQMD staff meeting.	SCAG/SCAQMD
March 1996	Identify draft TCM1 as revised, and other transportation strategies as shown in adopted RME.	SCAG
March 1996	Complete 1993/94 emissions inventory	SCAQMD/ARB/ SCAG
March 1996	Link node VMT and gridded DTIM emissions projections for 2000, 2010, & 2020.	SCAG
March/April 1996	Share results of sensitivity testing to assess carrying capacity and emission reduction strategy options.	SCAQMD
April 1996	Preliminary refinement of substitution and delegation process.	SCAG/SCAQMD
April/May 1996	Determine draft transportation emissions reductions at regional and subregional levels.	SCAG
April/May 1996	Identify cost-effectiveness of transportation measures.	SCAG
May 1996	Joint SCAG/SCAQMD staff meeting.	SCAG/SCAQMD
May/June 1996	Draft transportation measures for appendix to 1997 AQMP.	SCAG
June 1, 1996	Final socioeconomic forecasts for 2000, 2010 & 2020.	SCAG
Late Spring/Early Summer 1996	Draft emission reduction scenario--sharing of results.	SCAQMD
June 1996	Develop public outreach program.	SCAQMD/SCAG
June 1996	Draft 1997 Air Plan REMI model results	SCAQMD
June 1996	Conformity Working Group review of draft transportation measures.	SCAG
June/July 1996	Ambient air quality maps to SCAG.	SCAQMD
June/July 1996	Identify preliminary carrying capacity for air basin.	SCAQMD

SCHEDULE FOR 1997 AQMP, PM10 SIP AND RELATED TASKS

<i>DATE</i>	<i>ACTIVITY/PRODUCT</i>	<i>AGENCY</i>
June/July 1996	Develop mobile source emission budget.	ARB/SCAQMD/ SCAG
June/July 1996	Draft 1997 AQMP and EIR.	SCAQMD
June-August 1996	SCAG responses to comments on draft transportation measures.	SCAG
July 1996	Joint SCAG/SCAQMD staff meeting.	SCAG/SCAQMD
July 1996	Final refinement of substitution and delegation process (as needed).	SCAG/SCAQMD
July/August 1996	Determine final transportation emissions reductions at regional and subregional levels.	SCAG
August 1996	Proposed approval of final transportation measures by SCAG Policy Committees.	SCAG
August 1996	Conformity Working Group review of final transportation measures.	SCAG
September 1996	Proposed adoption of final transportation measures by Regional Council, and SCAG comments on AQMP.	SCAG
September 1996	Joint SCAG/SCAQMD staff meeting	SCAG/SCAQMD
October 1996	Final 1997 AQMP & DEIR	SCAQMD

* * * * *

APPENDIX B

CONFLICT RESOLUTION PROCESS

In the event a conflict arises as to the implementation of the MOU, the following conflict resolution process shall be followed:

A. Notice of Dispute.

A written notice of dispute (hereinafter "Dispute Notice") shall be transmitted by the agency raising the dispute to the Executive Director of the other agency. The Dispute Notice shall specify the nature of the dispute and the position of the agency raising the dispute.

B. Meeting of Agency Directors.

The Executive Directors of SCAG and District, or their designees shall, within ten (10) days of receipt of said Dispute Notice, meet to attempt to resolve the dispute between the agencies. In the event that the dispute cannot be resolved by the Executive Directors within ten (10) days after the first meeting, the matter shall immediately be transmitted, in writing, including a statement of the respective positions of each agency (hereafter the "Executive Directors' Notice") to the Coordinating Committee ("Committee") created pursuant to paragraph I B., above. The Committee shall act upon receipt of the Executive Directors' Notice as a conflict resolutions board.

C. Coordinating Committee Actions.

1. The Committee shall meet within fourteen (14) days after receipt of the Executive Directors' Notice. The Committee shall attempt to resolve the dispute within fourteen (14) days after receipt of the Executive Directors' Notice. A resolution of a dispute shall require a majority vote of the Committee.
2. Any resolution concluded by the Committee shall be final as to both agencies upon ratification by the District Board and the SCAG Regional Council.
3. In the event that the Committee is unable to resolve the dispute, the matter shall be immediately transmitted in writing, including a statement of the respective positions of both agencies (hereinafter the "Committee Notice" simultaneously to the District Board and the SCAG Regional Council).

D. Agency Joint Meeting.

Within thirty-five (35) days of receipt of the Committee Notice, a joint meeting of the District Board and the SCAG Regional Council shall be held to consider and resolve the disagreement or dispute between the agencies. Any resolution of the dispute reached by the agencies in the required joint meeting shall be adopted by separate action and vote of the District Board and the SCAG Regional Council which shall occur no later than forty-five (45) days after the required joint meeting.