



**Mobile Source
Air Pollution Reduction
Review Committee**

AB 2766 CONTRACT ADMINISTRATOR REPORT

Prepared for the February 27, 1997, MSRC meeting

1997-98 Work Program

The Lesson Learned Subcommittee will be presenting draft proposals for each category to the MSRC-TAC and MSRC in February. Category recommendations as well as a timeline and funding breakdown spreadsheet are included in this agenda package.

**Status of the FY 1991-92, FY 1992-93, FY 1993-94,
and FY 1994-95 Work Program Contracts**

Progress Report spreadsheets for the active FYs 1992-93, 1993-94, 1994-95, 1996-97 and Supplemental round contracts and Contract Status Reports for all years are attached.

FY 1991-'92

All contracts are complete.

FY 1992-'93

All contracts are complete. CVAG submitted a final invoice for \$100,000.

FY 1993-'94

Two progress reports were received from the seven open FY 93-94 contracts. Contract C94028, Calstart, issues regarding the Next Generation School Bus are still being reviewed by District legal staff and the TAC Calstart subcommittee. OCTA, C94031, has requested an extension for its final report, the County of San Bernardino will be requesting an extension for its demonstration project as vehicle delivery has been delayed, Caltrans, C94048 is requesting an extension for its final report, and the City of Glendale, C94051, has not submitted a report for this month.

C94046 - SCAG, and C94026 - City of Lakewood's have submitted final reports and a summary of these report will be included in this MSRC-TAC package.

FY 1993-'94 Invoices Received in January

Three invoices in the amount of \$35,015.27 were processed this month.



FY 1994-'95

Ten of the 19 open contracts are current on progress reports. Four contractors are on a quarterly reports system and are current. Five contractors are delinquent on their reporting. SCAG, C95006, is four months delinquent in the submission of the Final Report for its project "The Hidden Costs of Car Care"; Noxtech, C95008, is behind two months; Omnitrans, C95014 is one month behind in reporting; US Electricar, C95017; is three months overdue on reporting; City of Anaheim, C95024, is two months delinquent.

Staff met with Calstart (C95029) and LADOT (C95030 & C94016) to discuss issues with these contracts. More information on these contracts will be provided in the coming months.

1994-'95 Invoices Received in January

Four invoices totaling \$716,504.02 were received this month.

FY 1995-'97

Thirty-four contracts are active under this work program 15 of these contracts are on a quarterly reporting cycle and all are current. 19 contracts are on a monthly reporting cycle and 12 contractors are current on their reporting. Staff continues to work with the new contractors to acclimate them to the reporting system.

1995-'97 Invoices Received in January

Eight invoices totaling \$114,253.63 were processed this month.

FY 1996-'97 Supplemental Work Program

Eleven of the 14 contracts awarded under this work program have been executed. Amoco, the City of Palm Springs and Battelle should be executed this month. One contract for Noxtech, (C97005) is under a stop work order until the completion and review of its 94/95 contract. Three contractors have submitted progress reports. Staff will continue to provide guidance on reporting to the new contractors.

1996-97 Supplemental Invoices

One invoice for \$8,928.72.

Attachments:

Progress Report Spreadsheets for 93-94, 1994-95 and
1995-97 Work Programs
Contract Status Reports for 1991-92, 1992-93, 1993-94, and
1995-97 Work Programs

CONTRACT ADMINISTRATION ISSUES

Clarification of Contract Boilerplate Language on ERC policy.

In 1994, the MSRC adopted the policy that no emissions credits can be generated from use of allocated Discretionary Funds. This was to ensure that the maximum available mobile source emission reductions resulted from the use of these funds. This policy was incorporated into the Standard Contract Boilerplate for all AB 2766 Discretionary Fund contracts. The Contracts Manager, Nancy Covey, has reviewed the current language and is recommending a revision that will clarify the MSRC's policy.

This revised language is as follows:

EMISSION REDUCTION CREDITS (ERCs)

A. The MSRC has adopted a policy that no ERCs resulting from AB 2766 Discretionary Funds may be generated and/or sold.

B. CONTRACTOR has the opportunity to generate ERCs as a by-product of the project. If a portion of the air quality benefits attributable to the project resulted from other funding sources. These ERCs, which are issued by DISTRICT, are based upon the quantified vehicle miles traveled (VMT) by project vehicles. Therefore, a portion of prospective ERCs, generated as a result of AB 2766 Discretionary Funds, must be retired. The portion of prospective credits funded by the AB 2766 program, and which are subject to retirement, shall be referred to as "AB 2766-ERCs."

C. The determination of AB 2766-ERC's is to be prorated based upon the AB 2766 program's contribution to the cost associated with the air quality benefits. In the case where AB 2766 Discretionary Funds are used to pay for the full differential cost of a new alternative fuel vehicle or for the retrofitting or repowering of an existing vehicle, all ERCs will be attributable to AB 2766 Discretionary Funds and must be retired. Determination of the project's overall cost will be on a case by case basis at the time an ERC application is submitted. DISTRICT staff, at the time an ERC application is submitted, will calculate total ERCs and then retire the AB 2766-ERCs. CONTRACTOR would then receive the balance of the ERCs not associated with AB 2766 funding.

The MSRC-TAC recommends approval of this revision.

Contract Number	Contractor	Contract Term	Mod Date	Sept '96	Oct '96	Nov '96	Dec '96	Jan '97	Feb '97	Mar '97	April '97	May '97	June '97	July '97	Aug '97	Sept '97	Oct '97	Nov '97
C94002	Riverside Transit Agency*	4/15/94-4/14/95		CLOSED	5/25/95													
C94003	Acurex/Demo Program*	5/6/94-5/5/95	4/5/96	CLOSED	5/23/96													
C94004	Antelope Valley Schools	4/15/94-4/14/95		CLOSED	6/22/95													
C94005	Foundation for CSUSB*	4/15/94-6/14/95	12/15/95	CLOSED	4/25/95													
C94006	City of Glendale/LNX*	5/13/94-5/12/95	8/31/97															
C94007	LAMTA/Engine Dyno*	6/29/94-6/28/95	9/28/95	CLOSED	11/9/95													
C94008	LAMTA/Correlation Study*	6/29/94-6/28/95	9/13/96	CLOSED	9/26/96													
C94009	City of Azusa	4/20/94-5/19/95		CLOSED	8/24/95													
C94010	Dyna-Cam Industries	6/8/94-6/7/95		CANCELLED	3/23/95													
C94011	City of LA/Child Care Ctr. *	6/8/94-8/7/95	9/6/96	CLOSED	10/24/96													
C94012	Sunline Transit Agency	4/4/94-4/3/95		CLOSED	5/25/95													
C94013	LA County Sanitation*	4/22/94-4/21/95	8/21/95	CLOSED	9/28/95													
C94014	Hughes Aircraft Company*	4/15/94-9/14/95	12/19/95	CLOSED	1/25/96													
C94015	Ecotek	5/31/94-5/30/95		CLOSED	8/24/95													
C94016	City of LA/Hollywood Dash*	6/27/94-10/26/95	4/26/97	11/13	11/13	1/16	1/16											
C94017	City of LA/Dept of Airports*	7/28/94-7/27/95		CLOSED	9/28/95													
C94018	UC Riverside/Trns. Model*	6/8/94-6/7/95	8/31/95	CLOSED	1/25/96													
C94019	OCTA/Express Bus*	5/4/94-5/3/95		CLOSED	3/23/95													
C94020	UC Riverside/Emissions Lab	6/8/94-6/7/95	8/31/95	CLOSED	1/25/96													
C94021	OCTA/Fleet Recharge*	5/4/94-5/3/95	11/5/95	REQUEST TO CANCEL	11/9/95													
C94022	PVTA*	6/8/94-7/7/95	11/30/95	REQUEST TO CANCEL	9/28/95													
C94023	Kuhn Farms	6/14/94-6/13/95		CLOSED	7/27/95													
C94024	Amerigon, Inc. *	1/1/94-12/31/94		CLOSED	2/3/95													
C94025	Carla Walecka Planning*	6/8/94-7/7/95	3/6/96	CLOSED	4/25/96													
C94026	City of Lakewood*	6/17/94-6/16/95	8/1/96	CLOSED	1/23/97													
C94027	Los Angeles DWP*	6/16/94-6/15/95	12/15/95	CLOSED	4/25/95													
C94028	CalStart*	6/13/94-6/12/95	11/28/96															
C94029	Port of Long Beach*	8/22/94-8/21/95	9/21/95	CLOSED	11/9/95													
C94030	OCTA/Hybrid Bus*	6/1/94-5/31/95	5/31/96	REQUEST TO CANCEL	5/11/95													
C94031	OCTA/Linkage Model*	7/28/94-7/27/95	1/31/97	10/30														
C94032	L. A. Unified School District*	6/27/94-6/26/95		CLOSED	8/24/95													
C94033	f Anaheim	6/27/94-6/26/95		CLOSED														

Contract Number	Contractor	Contract Term	Mod Date	Sept '96	Oct '96	Nov '96	Dec '96	Jan '97	Feb '97	Mar '97	April '97	May '97	June '97	July '97	Aug '97	Sept '97	Oct '97	Nov '97
C94034	Sunline Services Group*	6/16/94-6/15/95	8/15/95	CLOSED	9/28/95													
C94035	SCAG/Parking Cash Out*	6/15/94-12/14/95	3/28/96	CLOSED	4/25/96													
C94036	U.S. Electricar, Inc.*	9/30/94-9/29/95	4/8/96	CLOSED	7/25/96													
C94037	Helios International*	6/8/94-6/7/95		CLOSED	8/24/95													
C94038	AeroVironment, Inc.*	8/1/94-10/31/95	3/1/96	CLOSED	5/23/96													
C94039	OCTA/Analysis Model*	9/15/94-6/14/95	11/29/96	CLOSED														
C94040	County of San Bernardino*	6/27/94-6/26/95	3/31/97	(Staff working with Contractor)														
C94041	Bank of America/Bus	6/16/94-6/15/95		(See File)														
C94042	Clean Air Partners (CAP)*	6/16/94-3/15/95	11/15/95	CLOSED	1/25/96													
C94043	Acurex/Natural Gas Engine*	6/13/94-6/12/95	8/11/95	CLOSED	9/28/95													
C94044	City of Compton*	6/27/94-6/26/95	6/30/97	10/30	12/17	12/17	1/21											
C94045	City of Torrance*	6/29/94-12/28/95		CLOSED	12/28/95													
C94046	SCAG/Monrovia-Duarte*	6/27/94-12/26/95	11/27/96	CLOSED	1/23/97													
C94047	City of Alhambra*	9/2/94-9/1/95	12/1/95	CLOSED	1/25/96													
C94048	CalTrans District 8*	9/9/94-3/8/96	1/31/97	11/19	12/18	12/18	③											
C94049	Clean Air Now (CAN)*	8/18/94-6/17/95	1/16/96	CLOSED	4/25/96													
C94050	Bank of America/Yan	8/26/94-8/25/95		CLOSED	(See File)													
C94051	City of Glendale/Conversion*	10/10/94-10/9/95	4/9/97	11/12	12/20	12/20												
③	1st Fax Transmittal for delinquent progress reports																	
③③	2nd Fax transmittal for delinquent progress reports/notified DISTRICT Contracts Unit																	
C94031 - Quarterly Reporting																		
C94035 - Novated to SCAG (Formerly CTS)																		
C94036 - U.S. Electricar, Inc (Formerly Hughes Aircraft Company)																		
C94039 - Quarterly Reporting/Novated to OCTA (Formerly County of Orange/EMA)																		
C94046 - Novated to SCAG (Formerly CTS)																		

94/95 Progress Reports

Contract #	Contractor	Contract Term	Mod date	Sep-96	Oct-96	Nov-96	Dec-96	Jan-97	Feb-97	Comments
1. 95004	Local Gov't Comm.	04/28/95 to 10/27/96	3/26/97	14-Oct	14-Nov	17-Dec	14-Jan			
2. 95006	SCAG	04/12/95 to 10/11/96		*** 1/9	*** 1/9	*** 1/9	**			
3. 95008	Noxtech (Cummins)	06/02/95 to 12/01/96	6/31/97	6-Nov	6-Nov	***	***			Final Report Past Due
4. 95011	W. Hollywood TMO	05/12/95 to 11/11/96	5/11/97	8-Oct	6-Nov	10-Dec	10-Jan			
5. 95012	Waste Mgm't of Desert	07/14/95 to 01/13/97	8/31/98			17-Dec				
6. 95014	Omnitrans	08/09/95 to 02/08/97		30-Oct			***			Quarterly Reports Due 2/97
7. 95015	RTA	07/14/95 to 01/13/97				***12/3	22-Jan			Quarterly Reports Due 12/96
8. 95016	SCAG	04/28/95 to 10/27/96	4/27/97	9-Oct	8-Nov					Quarterly Reports Due 3/97
9. 95017	US Electricar	07/28/95 to 01/27/97	1/26/98	1-Nov	***	***	***			Working on Final Report
10. 95019	City of Norwalk	06/23/95 to 12/22/96		8-Oct	19-Nov	13-Dec				Will submit by 2/15/97
11. 95020	City of Santa Clarita	07/14/95 to 07/13/96	1/13/98	***12/10	10-Dec	10-Dec	30-Jan			Final Rpt.due/Pending survey
12. 95022	A-Z Bus Sales	05/12/95 to 11/11/96	4/11/97	22-Oct			30-Jan			Quarterly Reports Due 12/96
13. 95023	Diversified Paratransit	07/14/95 to 07/13/96	3/13/97	***12/3	***12/3	***	30-Jan			
14. 95024	City of Anaheim	07/14/95 to 01/13/97		24-Oct	24-Oct	***	***			Final Report Due
15. 95025	City of Burbank	10/06/95 to 04/05/97		18-Oct	3-Dec	30-Dec	14-Jan			
16. 95026	TRED Foundation	07/28/95 to 01/27/97	12/27/97		30-Oct					Quarterly Reports Due 1/97
17. 95027	Foothill Transit	10/01/95 to 04/01/97		7-Nov	**12/12	12-Dec	16-Jan			
18. 95029	Calstart	10/25/95 to 10/24/97		***12/10	10-Dec	***	14-Jan			
19. 95030	LADOT	12/22/95 to 06/21/97		13-Nov			19-Jan			Quarterly Reports Due 3/97

1995/97 Progress Reports Ledger

3/4/97

Contract Number	Contractor	Contract Term	Reporting Status	May '96	June '96	July '96	Aug '96	Sept '96	Oct '96	Nov '96	Dec '96	Jan '97	Feb '97	Mar '97	April '97	May '97	June '97	July '97	Aug '97
96004	City of Torrance	7/11/96 - 1/10/98	Monthly			10/18	10/18	10/18	12/13	12/13	⊕								
96005	Conservation Technology	5/3/96 - 11/2/97	Quarterly			8/14			11/14										
96006	Entertainment Industry	9/20/96 - 3/19/98	Monthly					1/31	1/31	1/31	1/31								
96007	Ecotek, Inc	5/3/96 - 10/2/97	Monthly	7/10	7/10	10/2	10/2	10/29	12/4	1/8	2/6	2/18							
96008	Michael Kodama Consultants	4/26/96 - 10/25/97	Monthly	6/19	7/18	8/21	8/18	10/17	11/14	12/19	1/15								
96009																			
96010	Sunline Transit Agency	5/10/96 - 7/9/97	Monthly		8/23	8/23	9/11	11/13	12/13	12/13	1/30								
96011	A-Z Bus Sales, Inc	5/29/96 - 5/28/97	Quarterly				11/1			1/30									
96012	Lapis Energy Organization	5/21/96 - 4/20/98	Quarterly				10/8			12/17									
96013	Metallic Power, Inc	5/21/96 - 5/20/98	Monthly	5/21	6/26	8/7	9/11	11/5	11/5	1/16	1/16	2/7							
96014	City of Santa Monica	8/9/96 - 4/9/98	Quarterly						11/20			2/14							
96015	City of LA, Dept. of Airports	8/9/96 - 2/8/98	Quarterly						12/20										
96016	Echelon Industries, Inc	5/21/96 - 5/20/97	Monthly		8/8	8/8	9/11	10/17	11/19	12/17	1/22								
96017	UC, Riverside/Emissions	6/28/96 - 6/27/97	Quarterly			10/23	10/23	10/23	11/7			2/11							
96018	UC, Riverside/Street Sweep	6/28/96 - 12/27/97	Quarterly					10/23			2/18								
96019	Stuart M. Anderson	6/20/96 - 12/19/97	Monthly			8/8	9/17	10/9	11/15	12/17	1/14								
96020	W.J. Schaefer Associates, Inc	6/28/96 - 11/27/97	Monthly			10/10	10/10	10/10	11/20	12/17	1/17	2/18							
96021	Arthur D. Little, Inc	7/11/96 - 2/17/97	Monthly			9/20	9/20	12/6	12/6	12/6	1/17	2/18							
96022	Baytech Corporation	7/11/96 - 7/10/97	Quarterly					10/29			1/14								
96023	UC, Riverside/Hybrid EV	6/28/96 - 12/27/97	Monthly			8/23	10/23	10/23	11/13	12/12	1/14	2/11							
96024	Hughes Santa Barbara	7/18/96 - 7/17/97	Monthly			9/27	9/27	10/18	11/20	12/17	⊕								
96025	SCAG/Transit Database (S. Source)	6/28/96 - 2/27/97	Quarterly			(1st report due February 1997)													
96026	TRED Foundation	10/4/96 - 4/4/98	Quarterly								⊕								
96027	SCAG/Goods Movement	8/28/96 - 10/27/97	Monthly						12/3	1/9	1/9	2/18							
96028	Air Instrument & Measurements	11/22/96 - 8/21/98	Monthly								1/9	2/11							
96029	Riverside Cnty Trnsp. Commission	10/18/96 - 10/17/98	Monthly						12/3	1/15	1/15	2/18							
96030	Acurex Environmental	9/20/96 - 8/19/99	Quarterly								1/17								
96031	Stevens/Garland Associates, Inc	8/22/96 - 2/21/98	Monthly					12/6	12/6	12/6	⊕								
96032	City of Torrance	10/11/96 - 1/10/99	Quarterly								⊕								
96033	City of Bell (SCDC)	11/8/96 - 11/7/98	Monthly							1/23	1/23								
96034	City of Anaheim	10/4/96 - 4/5/98	Monthly						1/15	1/15	1/15								

[illegible]

95/97 Supplemental Work Program Progress Reports

Contract #	Contractor	Contract Term	Mod date	Dec-96	Jan-97	Feb-97	Mar-97	Apr-97	May-97	Comments
1. 97003	Local Gov't Commission	11/08/96 to 03/07/98								
2. 97004	Thermo Power	10/25/96 to 01/24/98		21-Jan						Interim Report Due 6/97
3. 97005	Noxtech, Inc.	11/08/96 to 05/07/98								Stop Work Order (C95008)
4. 97006	BKM, Inc.	11/08/96 to 07/07/98		8-Jan						Interim Report Due 8/97
5. 97007	City of Torrance	12/13/96 to 01/12/98								
6. 97008	City of Los Angeles/DOT	12/05/96 to 06/04/98								
7. 97009	Anaheim Transp. Network	12/05/96 to 07/04/98								
8. 97010	Bike Stations, Inc.	11/22/96 to 02/21/98		21-Jan						
9. 97011	Amoco Petroleum Products	Unexecuted								
10. 97012	CE-CERT	01/22/97 to 09/21/97								
11. 97013	City of Palm Springs	Unexecuted								
12. 97014	SCAG	01/10/97 to 05/09/98								
13. 97015	Countess & Cohen	12/20/96 to 12/19/97								Interim Report Due 6/97
14. 97016	Battelle	Unexecuted								

019

Contractor	Con. #	Start Date	Original End Date	Modified End Date	Award	Remitted***	Description	Award Balance	BILLING COMPLETE
CLOSED CONTRACTS									
1	ILSG								
2	Arias Research	02/01/92	03/31/93	03/31/93	\$234,639	\$225,222.69	Facilities Sharing Data Base & Demo	\$9,416.31	X
3	UC Riverside	03/16/92	11/30/92	11/30/92	\$375,000	\$375,000.00	Electrically Heated Catalyst	\$0.00	X
4	CTS	04/01/92	03/31/93	03/31/93	\$151,965	\$151,965.00	Develop of Enhanced Trans Model	\$0.00	X
5	Highland (Novated)	04/01/92	10/31/93	08/28/94	\$200,000	\$200,000.00	Downtown Small Business	\$0.00	X
6	Commuter Services	04/01/92	04/30/93	03/15/95	\$106,406	\$92,301.87	Telebusiness Workcenters	\$14,104.13	X
7	City of Anaheim	04/01/92	04/30/93	12/31/93	\$45,000	\$45,000.00	Automated Card Reader Systems	\$0.00	X
8	Amerigon	02/01/92	06/31/93	06/30/93	\$19,800	\$19,800.00	Fixed Route Express Bus Service	\$0.00	X
9	City of Lakewood	01/01/92	09/30/92	09/30/92	\$375,000	\$375,000.00	Development of an Electric Vehicle	\$0.00	X
10	So Cal Edison	03/01/92	03/31/93	03/31/93	\$150,000	\$150,000.00	Develop a Subregional Air Quality Plan	\$0.00	X
11	City of Fontana	05/01/92	08/31/93	08/31/94	\$270,000	\$224,366.23	Electric G-Vans Shuttles	\$45,633.77	X
12	Cambridge Systematics	01/01/92	11/30/92	11/30/92	\$143,850	\$115,925.60	Public Awareness Program	\$27,924.40	X
13	Co. of San Bernardino	05/01/92	05/31/93	04/07/94	\$240,000	\$240,000.00	VMF Fee Schedules	\$0.00	X
14	Port of Long Beach	03/01/92	03/31/93	03/31/93	\$150,000	\$150,000.00	Analyze and Define components of AQMP	\$0.00	X
15	Fire Protect of LA	07/15/92	01/13/93	10/14/93	\$33,000	\$33,000.00	PC-Based Simulation Model	\$0.00	X
16	Pacific Bell	04/01/92	03/31/93	03/31/93	\$136,590	\$136,590.00	Flexible-Fuel Vehicle Program	\$0.00	X
17	SCAG	05/01/92	10/31/92	10/31/92	\$127,500	\$127,500.00	Flex-Fuel Vehicle	\$0.00	X
18	City of Laguna Beach	02/01/92	12/31/92	12/31/93	\$300,000	\$300,000.00	Perform the Conformity Analysis	\$0.00	X
19	Huntington Beach	03/01/92	06/30/93	06/30/93	\$36,000	\$36,000.00	Electric Bus Program	\$0.00	X
20	Port of Long Beach	01/01/92	08/31/93	12/31/93	\$150,000	\$150,000.00	Demonstration of Flex Fuel	\$0.00	X
21	OCTA	11/15/92	11/14/93	02/14/94	\$250,000	\$250,000.00	Alternative Fuels for Diesel Powered Cargo	\$0.00	X
22	CTS	04/01/92	01/30/94	07/01/94	\$120,000	\$120,000.00	Trap Oxidizers	\$0.00	X
23	City of West Covina	05/01/92	12/31/92	03/31/94	\$110,000	\$109,161.07	Commuter Connection Telephone Rideshare	\$838.93	X
24	OCTA	06/18/92	12/18/93	05/30/94	\$150,000	\$150,000.00	Establish AQMP Policy	\$0.00	X
25	UC Davis	12/06/91	01/31/93	01/31/93	\$37,315	\$37,315.00	Express route or shuttle	\$0.00	X
26	Ambit Enterprises	09/01/92	8/31/93	03/31/93	\$148,353	\$148,330.28	Research Impact of Proposed Trans	\$22.72	X
27	Fullerton Trans Coop	06/01/92	12/31/92	04/01/93	\$56,000	\$56,000.00	Regulation XV for LA Unified Schools	\$0.00	X
28	SanBAG	06/01/92	08/30/93	08/30/93	\$11,340	\$11,340.00	Bicycle Loan	\$0.00	X
29	SCRRA	06/01/92	11/30/92	04/30/94	\$76,177	\$76,177.00	Transportation Modeling	\$0.00	X
30	CVAG	12/01/92	11/30/93	06/30/94	\$200,000	\$125,460.00	Alternative Fuels/Diesel Locomotive	\$74,540.00	X
31	City of Arcadia	07/01/92	06/30/93	12/03/93	\$150,000	\$150,000.00	Reduction of Particulate Matter 10	\$0.00	X
32	ESEA	06/01/92	05/31/93	05/31/93	\$125,000	\$123,249.00	Prepare Subregion AQMP	\$1,751.00	X
33	CRM	06/01/92	08/01/93	09/30/96	\$100,000	\$100,000.00	Metro Green Line	\$0.00	X
34	SCRRA	01/01/92	04/30/93	11/15/93	\$150,000	\$148,408.11	Community Mobile Source Knowledge	\$1,591.89	X
35	County of Orange	06/01/92	06/30/93	10/31/94	\$750,000	\$750,000.00	Multi-Modal Commuter Rail Station	\$0.00	X
36	City of Covina	02/01/92	08/31/92	12/31/92	\$81,250	\$81,250.00	Implementation of AQMP	\$0.00	X
37	CTS	07/20/92	03/31/93	10/31/93	\$120,000	\$120,000.00	Public Safety Vehicles Conversion to NG	\$0.00	X
		03/01/92	12/31/92	04/30/95	\$136,100	\$130,566.11	Vanpool Quickstart	\$5,533.89	