ATTACHMENT B - RULE DEVELOPMENT PROCESS

	Calendar Year 2008

	January 02, 2008
	RECLAIM Working Group was formed

	February 07, 2008
	Public Consultation Meeting was conducted

	April 03, 2008

April 30, 2008
	Preliminary Draft Staff Report was released.  Two Working Group Meetings were conducted.

	May 1, May 15, 

May 28, June 20,

July 02, 2008
	Request for Proposal to seek expert consultants was drafted and discussed with the RECLAIM Working Groups on three Working Group Meetings from May to July.  A Stationary Committee Meeting was also conducted on June 20.

	July 11, 2008

July 16, 2008
	RFP was presented to the Governing Board, and received Governing Board’s approval to release on July 11.  A Bidder Conference was conducted on July 16

	August 1, 2008

August 30, 2008
	Staff formed a task force to evaluate the six proposals received & make  recommendation to the Governing Board

	September 5, 2008
	Staff presented the recommendation of consultants to the Governing Board and received an approval to hire ETS, Inc. and NEXIDEA

	September 15, 2008 October 15, 2008
	The consultants visited the facilities and conducted their feasibility and cost analyses, and the draft analyses were released to the facilities for comments.

	December 16, 2008
	NEXIDEA finalized the analyses for coke calciner and sulfuric acid plants.  ETS Inc. finalized the analyses for glass and cement facilities.  

	Calendar Year 2009

	January – 

April 20, 2009
	ETS Inc., their subcontractors, and staff conducted a second visit to all refineries.  ETS, Inc. released their draft analyses three additional times to the refineries for comments and finalized their analyses on April 20, 2009.

	June 23, 2009

(Public Workshop and CEQA Scoping Meeting)
	Staff conducted a Public Workshop and CEQA Scoping Meeting.  At this stage, staff proposed about 7 tpd RTC reduction from 2012-2017 with a total costs (present worth value for 25 years) estimated to be $883 - $944 million dollars and a weighted average cost effectiveness of about $16 K per ton SOx reduced.  Staff released the draft staff report, Notice of Preparation for Environmental Assessment, and draft rule.

	June 19, 2009

November 20, 2009
	Two Stationary Committee Meetings were conducted in 2009.  In addition, from March – December, staff conducted several meetings with WSPA and the refineries to discuss issues related to costs, baseline and RTC shave methodologies.

	December 11, 2009

December 15, 2009
	The Governing Board established a Refinery Committee Group and conducted the first Refinery Committee Meeting on December 11 and a WGM on December 15.  At this stage, staff’s estimates were 6.2 tpd emission reductions from 2005 baseline, 7.5 tpd RTC reduction, 64% - 67.5% RTC shave, total estimated costs of $745 million, and cost effectiveness of about $13 K per ton SOx reduced. 

	Calendar Year 2010

	January 08, 2010

(Informational Hearing)
	Staff conducted an “Informational Hearing” to inform the Governing Board and the public about the development of PAR XX, the main issues associated with PAR XX, and a proposed Work Plan for 2010.

	March 10, 2010 –

June 15, 2010
	As called for under the Work Plan and approved by the Governing Board, staff hired a Norton Engineering Inc. (NEC) to review ETS, Inc. and NEXIDEA’s feasibility and costs analyses.  NEC and staff visited the refineries in March/April, and NEC completed its review and issued a final report on June 15.  In April – June, staff also met with WSPA and the refineries numerous times to discuss RTC shave methodologies and costs, costs and cost-effectiveness analyses.  In addition, staff contacted the California Department of Water Resources and other water purveyors to discuss about the water impacts of the proposal, current and potential future regulations related to water usage in California.

	August 18, 2010
	Draft CEQA document was released and staff conducted a second Refinery Committee Meeting.  Staff’s revised estimates were 5.4 tpd emission reductions from 2005 baseline, 6.1 tpd RTC reduction from 2012 - 2019, 55% RTC shave, total estimated costs of $630 - 745 million, and cost effectiveness of about $16 K - $19 K/ton.  Staff excluded the emission reductions of 0.85 tpd estimated from boilers/heaters, used audited emissions in the analysis for RTC shave, extended the compliance period to 2019 and accounted for growth. 

	September 8, 22

and 24, 2010
	Staff reconvened the WGM & conducted a Public Consultation Meeting on September 8, a RCM on September 22, and a SSC Meeting on September 24, 2010.

	October 1, 2010

October 14, 2010
	Set Hearing for PAR XX was conducted on October 1st, 2010- Revised Draft Staff Report and Socioeconomic Analysis were released for 30-day public review.  A RCM was conducted on October 14, 2010.  On October 26, staff revised its proposal to 5.7 tpd RTC reduction (51.4% shave) in 4 phases: 3 tpd in CY 2013, 4 tpd in CY 2014, 5 tpd in CY 2017, and 5.7 tpd in CY 2019.   

	November 5, 2010
	A Governing Board Hearing is planned for November 5, 2010.   
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